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SUBJECT:  December 2004 Monthly Progress Report on the Remedial Action at the Vasquez
Boulevard/Interstate 70 Superfund Site, Operable Unit 01

This monthly progress report was prepared and submitted to the Colorado Department of Public
Health and the Environment as required in the Superfund State Contract for Remedial Action
Implementation, Vasquez Boulevard/Interstate 70, Operable Unit 01. The report describes the
work completed during the preceding month for each activity, a summary of expenditures, a
summary of change orders and claims, and a description of whether the project is on schedule
and within budget, and an estimate of variances expected at the project completion.

Activities Completed During the Month
The following is a summary of the activities completed for each component of the remedy during
the month. A summary of the funds obligated and the expenses that have been paid during the

month for each component of the remedy is found in the attached table.

Soil Removal and Replacement

Status of Soil Removal Cleanups

Properties Completed in 1998 (Time Critical 18
Removal Action)
Properties Completed in 2000 (Time Critical 31

Removal Action)
Properties Completed in 2003 (Non-Time Critical 133
Removal Action) '

Properties Completed in 2004 326
Total Properties Completed 508

Estimated Cleanups Required 853




o Cleanups conducted prior to signing the State Superfund Contract (SSC) were completed
as part of the EPA Funded Removal Actions.

e Property owners were contacted to obtain access for the clean up and develop restoration
agreements.

o Contractor completed construction for the year. Anticipate restart of soil removals in
February 2005.

e Working Group Meetings are to begin in January, 2005 on an every other month basis. A
contract for a facilitator to manage these meeting is being prepared.

o A list of all the properties that the soil removal has been completed is attached to this
monthly report.

Community Health Program

e Two community testing biomonitoring clinics for lead and arsenic were conducted in
December.

e Training of Community Health Workers planned for January, 2005.

¢ Community education activities to begin in January, 2005.

Soil Sampling

e Sampling residential properties were conducted.
o Updated site database.

Change Orders and Claims
None
Project Status

The remedial action at Operable Unit 01 of the Vasquez Blvd/Interstate 70 Superfund Site is
planned to be completed on September 30, 2006. The budget with contingency is $26 million.
The project is currently on schedule and within budget.

Variances Expected

The Consent Degree with Asarco concerning their liability for Operable Unit 1 of the VB/170
was reached. The consent decree was lodged in Federal Court in October. The agreement will
allow EPA to permanently place excavated residential soils on the ASARCO Globe Plant. The
VB/170 Site soils to be placed on the Globe Plant are to be managed by ASARCO under the
guidelines established by the State of Colorado for the ASARCO Globe Plant Superfund Site
Cleanup. In addition, ASARCO will conduct soil remediation at 100 properties located within
the VB/170 Site. :

Background

The VB/I70 Site covers an area of approximately four and a half square miles in north-central



Denver, Colorado. For the purpose of investigation and remediation, the site has been divided
into three operable units. OU1 is composed of a number of the City and County of Denver
neighborhoods that are largely residential, including Swansea/Elyria, Clayton, Cole, portions of
Globeville and a northern portion of Curtis Park. Approximately 4,000 residential properties are
located within OU1.

The Record of Decision (ROD), signed on September 25, 2003, selected the remedy for OU-1.
The remedial action selected for this project includes the following components:

1. Removal and replacement of soils on residential properties that the action level of
lead or arsenic has been exceeded. The soil action levels selected in the ROD are
400 parts per million (ppm) and 70 ppm, respectively. The remedy also allows for
the abatement of exterior lead based paint to prevent the recontamination of soils
that have been remediated.

2. Conducting a Community Health Program during the duration of the soil cleanup
activities.
3. Soil sampling of residential properties that have not been adequately evaluated for

lead and arsenic.

Soil Removal and Replacement

Soil removal and replacement will occur at properties that have levels of lead and/or arsenic in
the soil greater than the action level as described in the ROD. For properties which soil removal
1s conducted, all accessible soil will be removed to a depth of 12 inches. The excavation areas
will be backfilled with clean soil, and yard features will be restored to the extent practicable, in
consultation with the property owner. All excavated soils will be transported to an acceptable
receiving facility.

Soil removal and replacement will include the following activities:

1. Access Agreements and Property Owner Authorization

2. Property Specific Design

3. Evaluation of Exterior Lead Based Paint

4. Supplemental Sampling of Garden Areas

5. Lead Based Paint Abatement if Needed to Protect the Soil Replacement Remedy
6. Soil Removal

7. Soil Transportation and Disposal

8. Backfill and Restoration of Excavated Areas

9. Post Construction Maintenance

10. Follow-Up Activities

A detailed description of each of these activities is found in the “Remedial Design Work Plan for
Soil Sampling and Remediation Program” dated March 2003.



Community Health Program

The Community Health Program consists of community and individual health education, a
biomonitoring program to measure urinary arsenic levels and blood lead levels in children, and a
response program that includes the necessary follow-up environmental sampling, home
investigations, and referral to programs available to conduct response actions. The first element
will address risks to area children from sources of lead. The second element will be designed to
address children with soil pica behavior, to reduce their risks to arsenic in soil above 47 ppm.
Participation in the program will be voluntary. The Community Health Program will be
implemented on an ongoing basis until the residential soil removal portion of this remedial action
has been completed.

The “Community Health Program Design Work Plan” dated March 2003 provides guidelines for
implementing the Community Health Program. Specific actions conducted as part of the
Community Health Program will be tailored to each of the neighborhoods within the Site.

Soil Sampling

A program of on-going sampling will be implemented for lead and arsenic at all residential
properties within the Site that have not already been adequately tested. This sampling program
will continue through the completion of the soil removal portion of this remedy.

@Pﬁnted on Recycled Paper



Vasquez Bouldevard/Interstate 70 Supei’fund Site
Estimated Project Expenditures
For Dec, 2004

Item Expenditures _ SSC
Funds This Previous - Total - Budget
Obligated Month :
Residential Property Cleanup
' Army Corps of Engineers IAG # DW-96-9539110-0 $7,042,000 $1,086,429 $3,196,247 $4,282,676
Community Relations Plan $65,000 $1,481 $29,522 $31,003
Subtotal - Residential Property Cleanup $7,107,000 $1,087,910 $3,225,769 $4,313,679| $21,500,000
Community Health Program
City of Denver $443,000 $0 $0 $0
CDPHE - Environmental Epldemlology $200,000 $0 $0 $0
Subtotal - Community Health Progi'am $643,000| $0 $0 $0 _ $1,500,000
Soil Sampling _ .
URS - START 2 Contract TDD 0305-0005A (1) $250,000 $9,009 $106,924 $115,933 $400,000
Subtotal - Soil Sampling $9,009 $106,924 $115,933
Total Expenditures/Budget $8,000,000 $1,096,919 $3,332,693 $4,429,612] $23,400,000
Contingency $2,600,000
Total Budget - . $26,000,000

Notes:

1) $50,000 of the funds in this TDD were obligated prior to the beglnmng of thie RA. The expenditures shown only reflect only the

portion of the funds expended as part of the remedial action.




Cleanup Complete

Cleanup  Arsenic Decision Lead Decision

PropertyID Address Completed Value Value
6178 2000 E 47TH AVE 1998
6448 3825 ADAMS ST 1998
6122 4850 ADAMS ST 1998
6076 4641 CLAYTON ST 1998
6094 4690 CLAYTON ST * 1998
6121 4809 CLAYTON ST 1998
6310 3535 HUMBOLDT ST 1998
6392 3818 MADISON ST 1998
6102 4715 SAINT PAUL CT 1998
6112 4760 SAINT PAUL CT 1998
6140 5195 SAINT PAUL ST 1998
6438 4044 STEELE ST 1998
3912 4936 STEELE ST 1998 12 26
6124 4940 STEELE ST 1998
6125 4980 STEELE ST 1998
4012 4711 THOMPSON CT 1998 6 26
6095 4691 VINE ST 1998
6114 4771 VINE ST 1998
278 1520 E 35TH AVE 2000 595 798
3631 5030 ADAMS ST - _ 2000 401 344
1572 3421 BRUCE RANDOLPH AVE 2000 1356 525
1827 3732 COOK ST 2000 484 379
921 3216 FILLMORE ST 2000 495 480
454 3615 FRANKLIN ST 2000 425 477
582 3221 GAYLORD ST 2000 417 326
653 3339 GAYLORD ST 2000 839 551
846 3550 GAYLORD ST 2000 863 281
2406 4738 GAYLORD ST 2000 497 922
123 3223 GILPIN ST 2000 486 433
123 3223 GILPIN ST 2000 723 565
2870 3831 HARRISON ST 2000 888 158
2656 3533 HUMBOLDT ST 2000 655 436
1546 3400 JACKSON ST 2000 658 160
1190 3446 JOSEPHINE ST 2000 454 346
1237 3525 JOSEPHINE ST 2000 1418 449
282 3557 LAFAYETTE ST 2000 688 539
500 3718 LAFAYETTE ST 2000 596 399
1835 3725 MADISON ST 2000 927 224
2874 3808 MADISON ST 2000 603 380
1240 3511 MILWAUKEE ST 2000 413 360
769 3515 RACE ST © 2000 422 386
815 3530 RACE ST 2000 898 473
3922 4770 SAINT PAUL CT 2000 519 208
3071 4321 STEELE ST 2000 657 400
650 3222 VINE ST 2000 667 292
217 3340 WILLIAMS ST 2000 613 281
. : .~ - SR pea T
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Cleanup  Arsenic Decision Lead Decision

PropertyID Address Completed Value Value
414 3652 WILLIAMS ST 2000 409 516 .
3540 4727 WILLIAMS ST 2000 522 672
1036 3226 YORK ST 2000 663 489
461 1717 E 36TH AVE 2003 . 9 590
377 1815 E 36TH AVE 2003 13 592
1937 3927 ADAMS ST 2003 291 183
3676 4935 ADAMS ST . 2003 300 159
2370 4712 BRIGHTON BLVD 2003 \ 6 580
1571 * 3401 BRUCE RANDOLPH AVE 2003 371 320
3597 4782 CLAUDE CT 2003 31 545
3581 4785 CLAUDE CT 2003 248 416
1272 3535 CLAYTON ST 2003 303 188
2157 4680 CLAYTON ST 2003 102 558
3344 4705 CLAYTON ST 2003 368 322
3712 4811 CLAYTON ST 2003 314 216
2491 4830 CLAYTON ST 2003 338 342
3702 4850 CLAYTON ST 2003 266 245
1059 3350 COLUMBINE ST 2003 307 357
2993 4309 COLUMBINE ST 2003 33 576
3132 4539 COLUMBINE ST 2003 188 679
3275 4780 COLUMBINE ST 2003 156 573
1837 3701 COOK ST '2003 241 165

3621 4422 DELAWARE ST - 2003 259 '518
12 3521 DELGANY ST 2003 31 835
19 3646 DELGANY ST 2003 21 725

2650 3720 DELGANY ST 2003 20 609

2646 3754 DELGANY ST 2003 38 554

1067 3321 ELIZABETH ST 2003 65 660

-1070 3339 ELIZABETH ST 2003 158 1131

1071 3343 ELIZABETH ST 2003 50 769

1266 3528 ELIZABETH ST 2003 303 286

1265 3536 ELIZABETH ST 2003 327 271

1260 3560 ELIZABETH ST 2003 243 286

3048 4319 FILLMORE ST 2003 312 269

3168 4635 FILLMORE ST 2003 301 364

3298 4640 FILLMORE ST 2003 344 267

3297 4650 FILLMORE ST 2003 380 - 239

2191 4701 FILLMORE ST 2003 450 333

2407 4143 FOX ST 2003 27 782

3616 4205 FOX ST 2003 12 635

281 3453 FRANKLIN ST 2003 24 583

2666 3529 FRANKLIN ST 2003 18 711

494 3743 FRANKLIN ST 2003 6 845

3391 3760 FRANKLIN ST 2003 40 954

3429 3830 FRANKLIN ST 2003 179 698

3428 3834 FRANKLIN ST 2003 25 605

1527 3441 GARFIELD ST 2003 257 207

579 3201 GAYLORD ST 2003 81 311
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Cleanup Arsenic Decision Lead Decision

PropertyID Address Completed Value Value
580 3209 GAYLORD ST 2003 : 232 669
583 3227 GAYLORD ST 2003 241 256
592 3230 GAYLORD ST 2003 364 409
811 3557 GAYLORD ST 2003 488 369
3607 4744 GAYLORD ST 2003 278 297
171 3346 GILPIN ST 2003 151 564
187 3350 GILPIN ST 2003 293 511
234 3433 GILPIN ST 2003 15 556
2256 3765 GILPIN ST 2003 112 573
2258 3781 GILPIN ST 2003 134 578
2275 3784 GILPIN ST 2003 27 728
3407 3786 GILPIN ST 2003 48 1129
3415 3838 GILPIN ST 2003 36 626
3414 3842 GILPIN ST 2003 39 625
1697 3515 HARRISON ST 2003 266 146
1745 3655 HARRISON ST 2003 327 164
163 3329 HIGH ST 2003 285 599
164 3333 HIGH ST 2003 12 463
165 3337 HIGH ST / 2003 126 453
429 3609 HIGH §T 2003 27 559 -

2334 4654 HIGH ST 2003 27 586
3536 4775 HIGH ST 2003 254 411
322 3511 HUMBOLDT ST 2003 164 575
438 3640 HUMBOLDT ST 2003 212 641
3447 3911 HUMBOLDT ST 2003 40 . 726
1551 3440 JACKSON ST 2003 341 109
3882 3906 JACKSON ST 2003 231 226
1046 3245 JOSEPHINE ST 2003 265 273
1192 3432 JOSEPHINE ST 2003 313 456
1191 3440 JOSEPHINE ST 2003 182 239
1188 3452 JOSEPHINE ST 2003 240 506
1236 3521 JOSEPHINE ST 2003 250 344
2056 4314 JOSEPHINE ST 2003 237 579
3111 4442 JOSEPHINE ST 2003 65 601
2660 3515 LAFAYETTE ST 2003 154 598
340 3519 LAFAYETTE ST 2003 19 591
341 3523 LAFAYETTE ST 2003 25 569
2661 3531 LAFAYETTE ST 2003 149 624
343 3549 LAFAYETTE ST 2003 14 603
479 3622 LAFAYETTE ST 2003 391 372
519 3727 LAFAYETTE ST 2003 35 474
1831 3705 MADISON ST 2003 263 145
2823 3710 MADISON ST 2003 249 135
2659 3522 MARION ST 2003 34 636
60 3659 MARION ST 2003 26 614 .
507 3754 MARION ST 2003 26 611
1123 ' 3408 MILWAUKEE ST 2003 343 715
1172 3423 MILWAUKEE ST 2003 410 265
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Cleanup = Arsenic Decision Lead Decision

PropertyID Address Completed Value Value
1243 3541 MILWAUKEE ST 2003 319 690
1244 3551 MILWAUKEE ST 2003 383 904
3174 4660 MILWAUKEE ST 2003 305 312
3910 4809 MILWAUKEE ST 2003 382 210
3865 4909 MILWAUKEE ST 2003 281 317
3872 4920 MILWAUKEE ST . 2003 291 346
2557 4950 MILWAUKEE ST 2003 270 365
826 3549 RACE ST 2003 391 269
895 3722 RACE ST 2003 172 1004
2321 4351 RACE ST 2003 206 644
3484 4616 RACE ST 2003 12 628
2341 4620 RACE ST 2003 17 599
3554 4710 RACE ST 2003 13 583
3520 4775 RACE ST 2003 26 551
2379 4781 RACE ST 2003 12 618
1115 3423 SAINT PAUL ST 2003 316 227
1118 3441 SAINT PAUL ST 2003 258 304
1119 3447 SAINT PAUL ST 2003 357 315
1609 3450 SAINT PAUL ST 2003 264 573
1802 3620 SAINT PAUL ST 2003 259 468
3068 4318 SAINT PAUL ST 2003 287 152
3828 4965 SAINT PAUL ST 2003 378 314
1450 3337 STEELE ST 2003 241 410
3070 4315 STEELE ST . 2003 315 296
2478 4932 STEELE ST 12003 271 114
3821 4995 STEELE ST 2003 273 264
3684 5044 STEELE ST 2003 158 606
3080 4459 THOMPSON CT 2003 274 249
802 3542 VINE ST 2003 274 264
2608 3720 VINE ST 2003 243 289
220 3326 WILLIAMS ST 2003 18 657
192 3415 WILLIAMS ST 2003 18 594
345 3541 WILLIAMS ST 2003 16 797
418 3616 WILLIAMS ST 2003 15 610
3426 3942 WILLIAMS ST 2003 - 35 587
2346 4658 WILLIAMS ST 2003 145 559
837 3601 YORK ST 2003 340 257
1336 3724 YORK ST 2003 260 418
2776 3730 YORK ST 12003 99 637
4041 3750 YORK ST 2003 330 513
2999 3120 E 47TH AVE 2004 190 142
1409 3227 ADAMS ST 2004 85 170
2828 3700 ADAMS ST 2004 153 136
2827 3710 ADAMS ST 2004 235 153
2837 3835 ADAMS ST 2004 165 132
2930 4150 ADAMS ST 2004 235 204
2234 4309 ADAMS ST 2004 119 382
3658 4955 ADAMS ST 2004 144 170
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Cleanup Arsenic Decision Lead Decision

PropertyID  Address . Completed Value Value
3913 4959 ADAMS ST 2004 175 108
3655 4979 ADAMS ST 2004 90 143
3644 . 4990 ADAMS ST ' 2004 97 221
3626 5025 ADAMS ST 2004 138 189
3630 5040 ADAMS ST 2004 148 179
2461 5050 ADAMS ST 2004 186 206
2460 5058 ADAMS ST 2004 200 210
2363 4660 BALDWIN CT 2004 30 501

15 3547 BRIGHTON BLVD © 2004 ' 6 433

23 3742 BRIGHTON BLVD 2004 25 475
3513 4727 BRIGHTON BLVD 2004 17 445
788 1903 BRUCE RANDOLPH AVE 2004 14 416
1560 3311 BRUCE RANDOLPH AVE 2004 - 08 139
1523 3609 BRUCE RANDOLPH AVE ' 2004 106 213
1524 3631 BRUCE RANDOLPHAVE 2004 317 : 205
2447 4463 CHEROKEE ST 2004 87 311
2403 4706 CLAUDE CT 2004 6 421
3575 4765 CLAUDE CT 2004 117 235
3609 4784 CLAUDE CT 2004 13 1360
1049 3315 CLAYTON ST 2004 111 157
1996 4040 CLAYTON ST 2004 198 270
3046 4328 CLAYTON ST - 2004 97 223
3016 4375 CLAYTON ST 2004 115 330
3087 4400 CLAYTON ST 2004 72 150
3162 4650 CLAYTON ST 2004 72 189
3352 4700 CLAYTON ST 2004 120 372
2225 4740 CLAYTON ST 2004 113 159
2226 4760 CLAYTON ST 2004 174 360
2227 4778 CLAYTON ST 2004 90 281
3349 4780 CLAYTON ST 2004 70 298
2490 4840 CLAYTON ST 2004 102 359
3849 4905 CLAYTON ST _ 2004 137 106
1199 3415 COLUMBINE ST 2004 108 164
1200 3421 COLUMBINE ST - 2004 ' 126 232
3276 4770 COLUMBINE ST : 2004 149 309
3253 4785 COLUMBINE ST 2004 140 178
1830 3706 COOK ST 2004 93 127
1829 /3710 COOK ST 2004 192 114
2856 3855 COOK ST 2004 83 151

1 3517 DELGANY ST 2004 19 501
2642 3527 DELGANY ST 2004 156 ' 369

17 3746 DELGANY ST 2004 45 488
1220 3545 ELIZABETH ST 2004 240 423
1263 3548 ELIZABETH ST 2004 106 164
1262 3552 ELIZABETH ST 2004 288 253
2123 4460 ELIZABETH ST : 2004 235 274
3270 4710 ELIZABETH ST 2004 81 505
959 3201 FILLMORE ST 2004 93 159
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Cleanup Arsenic Decision Lead Decision

PropertyID Address - Completed Value Value
960 3209 FILLMORE ST 2004 179 230
961 3215 FILLMORE ST 2004 103 218
920 3220 FILLMORE ST 2004 131° 231
962 3221 FILLMORE ST 2004 153 361
1167 3420 FILLMORE ST 2004 86 112
1303 3532 FILLMORE ST 2004 176 429
2761 3611 FILLMORE ST 2004 118 157
3880 3639 FILLMORE ST 2004 106 229
2948 4027 FILLMORE ST 2004 60 502
2943 4050 FILLMORE ST 2004 187 227
2978 4110 FILLMORE ST 2004 99 183
3095 4430 FILLMORE ST 2004 150 314
3093 4446 FILLMORE ST 2004 6 440
3167 4615 FILLMORE ST 2004 131 178
3300 4620 FILLMORE ST 2004 203 309
2161 4665 FILLMORE ST 2004 120 137
3302 4775 FILLMORE ST 2004 138 424
2208 4776 FILLMORE ST 2004 115 173
3853 4907 FILLMORE ST 2004 184 242
2560 4956 FILLMORE ST 2004 124 481
2559 4960 FILLMORE ST 2004 126 277

2565 - 4970 FILLMORE ST 2004 187 205
2564 4972 FILLMORE ST 2004 207 171
2532 5016 FILLMORE ST 2004 220 160
132 3318 FRANKLIN ST 2004 13 408
228 3424 FRANKLIN ST 2004 59 403
369 3507 FRANKLIN ST 2004 21 438
450 3629 FRANKLIN ST 2004 87 523
552 3733 FRANKLIN ST 2004 12 409
493 3735 FRANKLIN ST 2004 16 409
1707 3532 GARFIELD ST ‘2004 190 214
1673 3559 GARFIELD ST 2004 79 108
1719 3615 GARFIELD ST 2004 224 218
1722 3641 GARFIELD ST 2004 . 17 211
1724 3653 GARFIELD ST 2004 113 123
595 3214 GAYLORD ST 2004 12 847
581 3217 GAYLORD ST 2004 710 697
593 3226 GAYLORD ST 2004 72 242
586 3245 GAYLORD ST 2004 156 232
589 3250 GAYLORD ST 2004 144 312
721 3303 GAYLORD ST 2004 94 236
722 3309 GAYLORD ST 2004 670 247
723 3315 GAYLORD ST 2004 92 184
724 3321 GAYLORD ST 2004 159 268
656 3357 GAYLORD ST 2004 88 27
754 3437 GAYLORD ST 2004 11 274
853 3500 GAYLORD ST 2004 165 381
848 3530 GAYLORD ST 2004 102 184
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Cleanup  Arsenic Decision Lead Decision

PropertyID Address Completed Value Value
2721 3538 GAYLORD ST 2004 164 242
2324 4677 GAYLORD ST 2004 20 473
2325 4687 GAYLORD ST 2004 31 473
2392 4704 GAYLORD ST 2004 19 408
3591 4729 GAYLORD ST 2004 218 427
3594 4765 GAYLORD ST 2004 18 410
143 3335 GILPIN ST 2004 118 395
244 3444 GILPIN ST 2004 36 445
3411 3770 GILPIN ST 2004 22 452
3432 3805 GILPIN ST 2004 - 88 390
3437 3839 GILPIN ST 2004 22 444
2305 3843 GILPIN ST 2004 22 405
3413 3846 GILPIN ST 2004 43 508
1552 3440 HARRISON ST 2004 151 102
1699 3533 HARRISON ST 2004 136 119
2797 3536 HARRISON ST 2004 78 134
1686 3600 HARRISON ST 2004 215 354
1749 3620 HARRISON ST 2004 99 122
1743 3635 HARRISON ST 2004 113 147
1748 3636 HARRISON ST 2004 77 248
2893 3971 HARRISON ST 2004 165 154

98 3209 HIGH ST 2004 92 588
688 3318 HIGH ST 2004 79 165
167 3349 HIGH ST 2004 43 448
207 3419 HIGH ST 2004 94 209
868 3612 HIGH ST 2004 91 360
421 3615 HIGH ST 2004 80 a1

2335 4644 HIGH ST 2004 17 439
3478 4668 HIGH ST 2004 21 466
2353 4695 HIGH ST 2004 17 430
3566 4762 HIGH ST 2004 20 414
3809 4783 HIGH ST 2004 132 409
252 3427 HUMBOLOT ST 2004 6 403
253 3433 HUMBOLDT ST 2004 97 429
254 3443 HUMBOLDT ST 2004 6 430
255 3447 HUMBOLDT ST 2004 12 441
321 3505 HUMBOLDT ST 2004 23 510
367 3508 HUMBOLDT ST 2004 54 410
323 3519 HUMBOLDT ST 2004 160 456
364 3520 HUMBOLDT ST 2004 177 477
363 3524 HUMBOLDT ST 2004 93 436
326 3539 HUMBOLDT ST 2004 163 455
2664 3550 HUMBOLDT ST 2004 23 402
482 3637 HUMBOLDT ST 2004 28 478
542 3718 HUMBOLDT ST 2004 6 436
3448 3919 HUMBOLDT ST 2004 20 531
1542 3450 JACKSON ST 12004 138 349
1694 3540 JACKSON ST 2004 90 208
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PropertyID Address

Cleanup  Arsenic Decision Lead Decision

Completed Value Value .
2807 3627 JACKSON ST 2004 74 179
1931 3940 JACKSON ST 2004 73 208
983 3216 JOSEPHINE ST 2004 95 209
982 3222 JOSEPHINE ST - 2004 94 151
981 3228 JOSEPHINE ST 2004 79 245
1080 3314 JOSEPHINE ST 2004 86 232
1028 3341 JOSEPHINE ST 2004 147 316
1029 3347 JOSEPHINE ST 2004 97 234
1185 3449 JOSEPHINE ST 2004 14 199
1187 3455 JOSEPHINE ST 2004 86 167
1345 3629 JOSEPHINE ST 2004 146 153
2060 4340 JOSEPHINE ST 2004 269 776
2138 4424 JOSEPHINE ST 2004 189 388
3142 4436 JOSEPHINE ST 2004 24 421
3225 4682 JOSEPHINE ST 2004 12 444
157 3314 LAFAYETTE ST 2004 6 470
31 3414 LAFAYETTE ST 2004 23 482
295 3425 LAFAYETTE ST 2004 100 422
339 3511 LAFAYETTE ST 2004 26 513
472 3609 LAFAYETTE ST 2004 19 403
2686 3613 LAFAYETTE ST 2004 148 532
474 3639 LAFAYETTE ST 2004 26 438
501 3712 LAFAYETTE ST 2004 184 376
499 3722 LAFAYETTE ST 2004 21 450
2691 3744 LAFAYETTE ST 2004 103 336
2690 3748 LAFAYETTE ST 2004 171 385
1587 3456 MADISON ST 2004 115 219
2822 3720 MADISON ST 2004 82 224
1925 3880 MADISON ST 2004 80 133
33 3225 MARION ST 2004 26 515
34 3227 MARION ST 2004 141 411
35 3233 MARION ST 2004 6 417
287 3424 MARION ST 2004 31 492
333 3526 MARION ST 2004 18 446
2654 3533 MARION ST 2004 26 440
3 3721 MARION ST 2004 22 598
2693 3726 MARION ST 2004 25 450
4 3729 MARION ST 2004 22 415
2685 3734 MARION ST 2004 27 465
510 3742 MARION ST 2004 24 419
29 1227 MART!N LUTHER KING BLVD. 2004 6 452
1125 3350 MILWAUKEE ST 2004 214 241
1241 3521 MILWAUKEE ST 2004 164 195
2981 4109 MILWAUKEE ST 2004 147 162
3099 4433 MILWAUKEE ST 2004 171 381
2110 4445 MILWAUKEE ST 2004 99 330
3179 4518 MILWAUKEE ST 2004 119 269
3145 4543 MILWAUKEE ST 2004 136 266
R sy e v £ e ey e iy
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Cleanup  Arsenic Decision Lead Decision

PropertylD Address Completed Value Value
3173 4670 MILWAUKEE ST 2004 79 136
3172 4680 MILWAUKEE ST 2004 160 314
3279 4695 MILWAUKEE ST 2004 120 192
3338 4701 MILWAUKEE ST 2004 131 157
3864 49805 MILWAUKEE ST 2004 136 255
3873 4912 MILWAUKEE ST 2004 150 127
2591 4917 MILWAUKEE ST 2004 120 383
3867 4921 MILWAUKEE ST 2004 92 282
3870 4930 MILWAUKEE ST 2004 117 201
2543 5060 MILWAUKEE ST 2004 98 144
2536 5065 MILWAUKEE ST 2004 77 245
2795 3515 MONROE ST 2004 121 114
636 3200 RACE ST 2004 113 215
683 3315 RACE ST 2004 72 259
663 3328 RACE ST 2004 111 235
662 3332 RACE ST 2004 81 225
738 3404 RACE ST 2004 15 457
727 3420 RACE ST 2004 72 204
799 3426 RACE ST 2004 177 431
2714 * 3508 RACE ST 2004 91 241
2713 3540 RACE ST 2004 76 138
879 3650 RACE ST 2004 143 1562
878 3660 RACE ST 2004 170 243
875 3690 RACE ST 2004 125 252
2737 3715 RACE ST 2004 17 408
3483 4626 RACE ST 2004 19 475
2388 4718 RACE ST 2004 880 523
3852 4730 RACE ST 2004 - 45 415
3551 4736 RACE ST 2004 221 .. .378_
2387 4780 RACE ST 2004 19 459
1133 3301 SAINT PAUL ST 2004 94 152
1456 3310 SAINT PAUL ST 2004 215 287
1606 3434 SAINT PAUL ST 2004 172 282
1651 3516 SAINT PAUL ST 2004 219 300
1801 3600 SAINT PAUL ST 2004 70 a74
1284 3601 SAINT PAUL ST 2004 . 226 356
2819 3610 SAINT PAUL ST 2004 83 474
2754 3625 SAINT PAUL ST 2004 103 285
1795 3758 SAINT PAUL ST 2004 133 153
1999 4111 SAINT PAUL ST 2004 129 216
2101 4350 SAINT PAUL ST 2004 74‘ 153
3038 4355 SAINT PAUL ST 2004 94 137
3059 4430 SAINT PAUL ST 2004 120 183
3057 4442 SAINT PAUL ST 2004 157 139
3866 4451 SAINT PAUL ST 2004 81 184
3310 4770 SAINT PAUL ST 2004 236 174
3738 4825 SAINT PAUL ST 2004 83 160
3720 4906 SAINT PAUL ST 2004 80 251
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PropertyID Address

Cleanup  Arsenic Decision Lead Decision

Completed Value Value
3719 4914 SAINT PAUL ST 2004 140 281
3815 4962 SAINT PAUL ST 2004 159 250
3801 5060 SAINT PAUL ST 2004 116 192
3798 5096 SAINT PAUL ST 2004 175 93
1434 3344 STEELE ST 2004 82 357
1447 3359 STEELE ST 2004 99 269
1600 3415 STEELE ST 2004 70 309
1598 3427 STEELE ST 2004 209 194
1597 3435 STEELE ST 2004 87 472
1612 3450 STEELE ST 2004 160 202
1593 . 3457 STEELE ST 2004 179 140
1649 3535 STEELE ST 2004 100 304
1800 3601 STEELE ST 2004 88 162
1798 3621 STEELE ST 2004 102 242
1892 3636 STEELE ST 2004 185 130
1789 3745 STEELE ST 2004 98 109
2832 3808 STEELE ST 2004 61 430
3883 4041 STEELE ST 2004 115 272
2962 4115 STEELE ST 2004 166 377
3885 4336 STEELE ST 2004 78 184
3075 4363 STEELE ST 2004 91 197
3730 4857 STEELE ST 2004 67 496
3722 4929 STEELE ST 2004 173 150
3651 4970 STEELE ST 2004 141 244
3649 4986 STEELE ST 2004 81 108
3914 4992 STEELE ST 2004 227 159
3915 5010 STEELE ST 2004 124 142
3687 5020 STEELE ST 2004 125 141
3808 5031 STEELE ST 2004 88 . 397
3689 5088 STEELE ST 2004 11 116
2067 4336 THOMPSON CT 2004 97 350
2195 4710 THOMPSON CT 2004 135 164
321 4741 THOMPSON CT 2004 170" 116
2200 4761 THOMPSON CT 2004 90 457
651 3216 VINE ST 2004 114 191
646 3244 VINE ST 2004 127 208
645 3250 VINE ST 2004 77 205
715 3344 VINE ST 2004 178 234
673 3351 VINE ST 2004 28 421
728 3401 VINE ST 2004 80 330
745 3408 VINE ST 2004 92 203
729 3411 VINE ST 2004 224 244
732 3427 VINE ST 2004 214 316
741 3446 VINE ST 2004 76 167
737 3455 VINE ST 2004 184 195
803 3524 VINE ST 2004 113 . 124
2710 3532 VINE ST 2004 104 214
885 3603 VINE ST 2004 166 250
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Cleanup  Arsenic Decision Lead Decision

PropertyID Address Completed Value Value
2730 3619 VINE ST 2004 81 461
893 3728 VINE ST 2004 110 193
3466 4665 VINE ST 2004 51 427
3468 4679 VINE ST 2004 11 477
3543 4700 VINE ST 2004 56 435
3556 4719 VINE ST 2004 18 410
3557 4723 VINE ST 2004 6 412
3585 4732 VINE ST 2004 16 461
2397 4736 VINE ST 2004 16 563
3896 4755 VINE ST 2004 121 366
216 3344 WILLIAMS ST 2004 186 341
387 3510 WILLIAMS ST 2004 74 210
383 3524 WILLIAMS ST 2004 176 430
2675 ' 3527 WILLIAMS ST 2004 20 408
382 3528 WILLIAMS ST 2004 27 515
6389 3810 WILLIAMS ST 2004 9 477
3422 3830 WILLIAMS ST 2004 15 447
3419 3843 WILLIAMS ST 2004 137 469
3532 4720 WILLIAMS ST 2004 174 256
3529 4750 WILLIAMS ST 2004 99 348
3509 4753 WILLIAMS ST 2004 24 532
2382 4766 WILLIAMS ST 2004 31 438
2643 3733 WYNKOOP ST 2004 133 540
2644 3739 WYNKOOP ST 2004 123 498
2645 3741 WYNKOOP ST 2004 25 501
598 3201 YORK ST 2004 232 517
1037 3220 YORK ST 2004 122 366
1032 3258 YORK ST 2004 80 307
1178 3424 YORK ST 2004 97 241
838 3611 YORK ST 2004 25 475
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